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Second Year of Construction Continues with Enormous Progress Underway

e Contracts to build 17.9 miles of the 18.8-mile Intercounty Connector (ICC) are underway, representing
$1.5 billion in work.

e As of March 2009, approximately $749 million of the project budget, or 29 percent, has been expended.

e As of March 2009, ICC construction workers have logged more than 1,233,015 labor hours.

e In 2008, the ICC employed more than 1,400 people, with nearly 200 contractors and sub-contractors on
the job.

e Contract A, seven miles of the ICC between 1-370 and MD 97, is more than 41 percent complete and on
schedule to finish late 2010. (Photos 2 & 5)

e Contract B, which comprises seven miles of the ICC between MD 97 and US 29, began construction in
January 2009, and the contract is more than 6 percent complete. (Photo 6)

e Contract C, US 29 to 1-95, comprises 3.8 miles of new highway, as well as 1.3 miles of US 29 road
improvements and 1.9 miles of 1-95 auxiliary lanes. Construction began late spring 2008, is
approximately 30 percent complete, and on schedule to finish fall 2011. (Photos 3 & 4)

e SHA has possession of approximately 96 percent of the right-of-way (ROW) necessary for the ICC and
has gone to settlement on approximately 79 percent of the properties.

e Work continues on more than 50 ICC environmental mitigation and stewardship projects, which
includes several water quality improvements in the Upper Paint Branch Special Protection Area.
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Photo 1-(Above) - Environmental Stewardship: This Photo 2- (Above) Contract A: Aerial shot of the Metro
active contract in the Paint Branch watershed is enhancing Access Road and Shady Grove Road.

existing storm water management features within local

neighborhoods.
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ICC: Progress in Pictures O
Contracts A, Band C

Photo 3- (Above) Contract C: Fill being placed along Photo 4 — (Above) Contract C: Looking east along future ICC
us 29. mainline.

Photo 6 — (Above) Contract B: NW Branch Bridge test
caisson.

Photo 5 — (Above) Contract A: Muncaster Mill Road looking east.

For more photos on the ICC’s progress, visit the website’s
Photo Gallery at http://www.iccproject.com/project-images.php
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